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DRAFT  Road Map for Preliminary Engineering Approval - Honolulu High-Capacity Transit Corridor (AIRF 

PRODUCTS Submittal to FTA 
FTA 

Re-Submittal No. Comments 

ALTERNATIVES ANALYSIS (AA)- Selection of the LPA and Baseline 
Alternatives 

1  Alternatives Analysis Report and Selection of Locally Preferred Alternative 
2 LPA identification 
3  Detailed Description of LPA (and Operating Plan) 
4 Detailed Description of Baseline Alternative (and Operating Plan) 

10 5  Project Site and Vicinity Maps 
11 6 Template- project description 
12 7  Case of the project 

13 8 
Before-and-After Project Study Plan, Documentation of Methods and "Predicted" Results and 
Identification of Responsible Contractors 

14 9  NEPA scoping 

15 Capital Programming 
16 10 LPA Adoption by MPO in Constrained (and conforming) Long Range Plan 
17 11 TIP and STIP Programming of PE Phase 

18 Travel Forecasts- Ridership and Mobility Results 
19 12 Documentation of Methodologies, Assumptions and Results 
20 13 Forecast & Uncertainty Analysis 
21 14 Summit Reports and Maps 
22 15 Travel Forecasts Template 
23 16 Annualization Factor Justification 

24 17 
Before-and-After Project Study Plan, Documentation of Methods and "Predicted" Results and 
Identification of Responsible Contractors 

25 Cost, Scope and Schedule- Engineering Products and Capital Costs 

26 18 
Planning Diagrams, Design Criteria, Concept Design Drawings and Specifications for guideway, 
stations, support facilities, sitework, systems, real estate, vehicles 

27 19 Project Site and Vicinity Maps 

28 20 

Accessibility Compliance- Documentation of passenger level boarding design for all stations and/or 
satisfactory determination of infeasibility for one or more stations and satisfactory alternative plan 
for accessibility 

29 21 
Capital Cost Estimate in Original Format and Standard Cost Category (SCC) Format (for Baseline 
and Built Alts), and Schedule 

30 22 Template Cost effectiveness 

31 23 
Before-and-After Project Study Plan, Documentation of Methods and "Predicted" Results and 
Identification of Responsible Contractors 

32 Service Plan and O&M Costs 
33 24 Service plan-LPA 
34 25 Service plan -Baseline 
35 26 Summary of O&M Cost Assumptions/Productivities 
36 27 Detailed O&M costs-LPA 
37 28 Detailed O&M costs-baseline 
38 29 O&M cost model, documentation 

39 30 
Before-and-After Project Study Plan, Documentation of Methods and "Predicted" Results and 
Identification of Responsible Contractors 

40 Funding and Finance 
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ORT ALIGNMENT) 2 
3 

FTA Acceptance Responsible Party 
Comments 

4 

5 
6 HI HI letter 2/11/09. steel wheel steel rail. Aiport alignmen as the preferred alternative 

7 HI HI letter 2/11/09. steel wheel steel rail. Aiport alignmen as the preferred alternative 

8 HI Pending submit to FTA for review 

9 HI Pending submit to FTA for review 

10 HI Pending submit to FTA for review 

11 HI Pending submit to FTA for review 

12 HI Pending submit to FTA for review 

13 HI 

14 HI TPE to confirm submission/review 

15 
16 HI TPE to confirm submission/review 

17 HI TPE to confirm submission/review 

18 
19 HI TPE to confirm submission/review 

20 HI TPE to confirm submission/review 

21 HI TPE to confirm submission/review 

22 HI TPE to confirm submission/review 

23 HI TPE to confirm submission/review 

24 HI 

25 

26 HI Need to update for airport alignment. 

27 HI Need to update for airport alignment. 

28 HI Need to update for airport alignment. 

29 HI Need update cost est. for Aiport alignment 

30 HI TPE to confirm submission/review 

31 HI 

32 
33 HI TPE to confirm submission/review 

34 HI TPE to confirm submission/review 

35 HI TPE to confirm submission/review 

36 HI TPE to confirm submission/review 
37 HI TPE to confirm submission/review 
38 HI TPE to confirm submission/review 

39 HI 

40 
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41 31 Financial Plan Summary 
42 32 Financial Plan Review 
43 33 Checklist for Financial Submittals 
44 34 20-Year Capital Financial Plan 
45 35 20-Year Operating Financial Plan 
46 36 Evidence of Agency Financial Condition 
47 37 Supporting Financial Documentation 
48 38 Template-Finance 

FTA PROJECT MANAGEMENT OVERSIGHT (PM0) 
50 39 Pre-PE Cost, Scope, Schedule, Risk Assessment 

51 40 
Updated project readiness review. 

52 41 
Updated Project Management Plan review 
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41 HI Pending- HI has not submitted updated plan. 

42 FMOC Milligan to review 

43 HI Pending- HI has not submitted updated plan. 

44 HI Pending- HI has not submitted updated plan. 

45 HI Pending- HI has not submitted updated plan. 

46 HI Pending- HI has not submitted updated plan. 

47 HI Pending- HI has not submitted updated plan. 

48 HI Pending- HI has not submitted updated plan. 

49 
50 PMOC Jacobs to review the scope, cost schedule for the updated risk asssesment. 

51 PMOC 
BAH needs to review updated information that reflect the Airport Alignment and issue new Project 
readiness spot 

52 PMOC 
BAH needs to review updated information that reflect the Airport Alignment and issue new PMP spot 
report 
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53 PROJECT MANAGEMENT PLAN (PMP) 1 
54 42 Basic Requirements 
55 43 Project Sponsor Staff Organization 
56 44 Project Budget & Schedule 

57 Procedures 
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53 
54 HI Updated PMP submitted on 3/1/09 is under review 

55 HI Updated PMP submitted on 3/1/09 is under review 

56 HI Updated PMP submitted on 3/1/09 is under review 

57 
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58 45 Document Control Procedures 
59 46 Change Order Procedures 

3/3/2009 
61 47 Material Testing Procedures 
62 48 Internal Reporting Procedures 
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58 HI Updated PMP submitted on 3/1/09 is under review 

59 HI Updated PMP submitted on 3/1/09 is under review 

60 PMP 3/1/09. Under review.BAH's opinion based on PMP (5/21/08) - in general acceptable. 

61 HI PMP 3/1/09. Under review.BAH's opinion based on PMP (5/21/08) - in general acceptable. 

62 HI Updated PMP submitted on 3/1/09 is under review 
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63 49 Operational Testing Procedures 
64 
65 50 Quality Assurance/Quality Control (QA/QC) 

66 Plans 

67 51 
Contracting Plan for Preliminary Engineering Phase 
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63 HI PMP 3/1/09. Under review.BAH's opinion based on PMP (5/21/08) - in general acceptable. 

64 HI PMP 3/1/09. Under review.BAH's opinion based on PMP (5/21/08) - in general acceptable. 

65 HI PMP 3/1/09. Under review.BAH's opinion based on PMP (5/21/08) - in general acceptable. 

66 

67 HI 
HI is currently developing this plan per BAH report. HI will further evaluate this plan as the progress 
in PE. 

AR00138730 



A B C D E F 
68 52 Real Estate Acquisition Management Plan (RAMP) 

69 53 
Contingency Management Plan (identifying significant areas of uncertainty in scope, cost and 
schedule) 

70 54 Bus Fleet Management Plans- 
71 55 Fleet Management Plans-- 
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68 HI HI needs to update this plan to reflect airport alignment.. 

69 HI Risk assessment has not been finalized 

70 HI No change 

71 HI HI needs to support full RFMP for review in support of entry into design. 
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72 56 Safety & Security Management Plan (SSMP) 
73 57 Third Party Agreements and Permits (Identified and Scheduled) 

74 58 
Contract Implementation Plan for Construction 

Land Use 
76 59 Current condition 
77 60 Plans and policies 
78 61 Track record 
79 62 Land Use Templates and Supporting Documentation 
80 63 Certification of Technical Methods and Planning Assumptions 

ADMINISTRATIVE REQUIREMENTS 
82 64 Legal Capacity (Authority to undertake implementation of proposed transit mode) 
83 65 Grantee Letter of Request for PE Initiation 
84 66 Formal NS/PE Submittal 
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72 HI No change 

73 HI Updated PMP submitted on 3/1/09 is under review 

74 HI 
HI is currently developing this plan per BAH report. HI will further evaluate this plan as the progress 
in PE. 

75 
76 HI Pending- HI has not submitted update plan. 

77 HI Pending- HI has not submitted update plan. 

78 HI Pending- HI has not submitted update plan. 

79 HI Pending- HI has not submitted update plan. 

80 HI Pending- HI has not submitted update plan. 

81 
82 HI not obtain yet 

83 HI not obtain yet 

84 HI not obtain yet 
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85 67 FTA Memorandum and Letter Admitting Project Into PE 
86 68 10-Day Congressional Notification 
87 
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85 FTA not obtain yet 

86 FTA not obtain yet 

87 
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